From: Abramson, Jonathan

Sent By: Jonathan.A.Abramson@uscg.mil

To: Greq Fife/R6/USEPA/US@EPA; Jo Gee/R6/USEPA/US@EPA; Hamilton, Wayne
Cc: Donaldp Smith/R6/USEPA/US@EPA

Subject: RE: Fw: Request ceiling increase for TO 86 for EP-S6-0701

Date: 06/07/2011 12:20 PM

————— Message from <AutoResponseCANAPS@uscg.mil> on Tue, 7 Jun 2011 12:19:27 -0500 -----

To: "Abramson, Jonathan" <Jonathan.A.Abramson@uscg.mil>
Subject: E11620 - Update CANAPS Project

Done.

Regards,

Jon

————— O(iginal Message----- R ) R

From: Fife.Greg@epamail.epa.gov [mailto:Fife.Greg@epamail.epa.gov]
Sent: Tuesday, June 07, 2011 12:33 PM

To: Gee.Jo@epamail.epa.gov; Hamilton, Wayne; Abramson, Jonathan

Cc: _Smith.Donaldp@epamail.epa.gov _

Subject: Re: Fw: Request ceiling increase for TO 86 for EP-S6-0701

As we progress, we are getting a better handle on the tasks at hand and their_associated costs.
One major task that had not been in the calculation but has become necessary is the removal of the
tank that was damaged, the oil and OIIY sludge in the tank, and the oil saturated soils around and
beneath the tank. While we can"t sample underneath to determine the amount_needed to be )
excavated, a conservative estimate of that work is about $83,000. In addition to that, estimates
of the on_going work 1is going to take an additional $42,000, that is about a day"s current burn
rate. This is an increase above the $800,000 FPN. A contingency to_ those numbers would be
practical and 1 would ask for an additional $150,000, bringing the FPN to $950,000.

From: Jo Gee/R6/USEPA/US

To: Greg Fife/R6/USEPA/US@EPA, Donaldp Smith/R6/USEPA/US@EPA
Date: 06/07/2011 11:09 AM
Subject: Fw: Request ceiling increase for TO 86 for EP-S6-0701

FYl - sent to COs

Jo Ann_Gee

214.665.8138 phone

214.665.7447 Tax

gee . jo@epa.gov

————— Forwarded by Jo Gee/R6/USEPA/US on 06/07/2011 11:09 AM -----

From: Jo Gee/R6/USEPA/US

To: Michael Pheeny/R6/USEPA/US@EPA, Latrice Williams/R6/USEPA/US@EPA
Date: 06/07/2011 11:08 AM _ :
Subject: Request ceiling increase for TO 86 for EP-S6-0701

Please_increase_the task order ceiling by $235,000. The_program is coordinating with H8 on
potential additional funding, as this ceiling increase will be a total ceiling of $685,000 out of
the planned $725,000. Thank you.

attachment "0701-086 mod 5.doc" deleted by Greg Fife/R6/USEPA/US] [attachment '0701-086 IGCE
outhwestern Rice Mill._xIs" deleted by Greg Fife/R6/USEPA/US] [attachment "Requisition $235k.pdf"
deleted by Greg Fife/R6/USEPA/US]

CANAPS Response

Please print this screen in case the Confirmation Email is delayed.

Project #: E11620

Incident Name: SOUTHWEST RICE MILL - E11620
Project Lon% Name:

Current CG Cost Ceiling: o

Current OSLTEF/CERCLA Cost Ceiling: $800,000.00
Current Total Ceiling: $800,000.00

CG Cost Amount Requested:

OSLTE/CERCLA Amount Requested: $800,000.00

Total Amount Requested: _ $800,000.00

CG Obllgatlons &_ Expenditures: )

OSLTF/CERCLA Obligations & Expenditures: $0.00
Total Obligations & Expenditures: 0.00
Vessel/Facility Name: SOUTHWEST RICE MILL

Case Offfcers IR JONATHAN, ASRAUSON DR 00RO 0
9637107



Incident State: LOUISIANA
Old CG Cost Ceiling: L
Old OSLTF/CERCLA Cost CEIllngéo gg0,000.00

Old Total Ceiling: $50,

Vessel Type:

Amount Spilled: 100 BARRELS
Incident Date: 5/29/2011

Responsible Party: SOUTHWEST RICE MILL
Type of Product Spilled: olL

Body of Water:_ BAYOU BLANC
Incident Location: 216 NORTH EASTERN AVENUE, CROWLEY
Incident Description:

Jo Ann_Gee
214.665.8138 phone
214.665.7447 fax
gee. jo@epa.gov

From: Latrice Williams/R6/USEPA/US

To: Betsy Kuhlenberg <bkuhlenberg@egm.com>

Cc: Greg Fife/R6/USEPA/US@EPA, John Foster <jfoster@egm.com>, Jo Gee/R6/USEPA/US@EPA, Mary
Childers <mchilders@egm.com>, Michael Pheeny/R6/USEPA/US@EPA, Tammy Engel <trengel@eqgm.com>
Date: 06/07/2011 10:37 AM } ) o }

Subject: Re: EP-S6-07-01, T.0. 86 (Southwest Rice Mill) - 85% notification

Hi Betsy,

We received EQM®"s 85% notice for the Southwest Rice Mill site. |If _EPA determines that additional
funding is required, the ceiling amount will be increased via_a written modification to the task
order._ In the meantime, the contractor shall not make expenditures or incur costs that exceed the
specified ceiling amount, except at the contractor®s own risk.

Latrice Williams
Contracting Officer

U.S. Environmental Protection Agency
1445 Ross Avenue, Suite 1200

Mail Code: 6MD-CP

Dallas, Texas 75202

Office No.: 5214) 665-6516

Fax No.: (214) 665-8505

E-mail: williams. latrice@epa.gov

The_information contained in this electronic message is intended only for the use of _the
individual or entity to which it is addressed and may contain information that is_privileged,
confidential and _exempt from disclosure under applicable law. If the reader of this message iIs not
the intended recipient, you are informed that any dissemination, copying or disclosure of the
material contained herein, to include any attachments, in whole or in part, is strictly
gﬁghlblted. IT you have received this transmission in error, please notify the sender and purge

is message.

From: Betsy Kuhlenberg <bkuhlenberg@eqm.com>
To: Latrice Williams/R6/USEPA/US@EPA ;
Cc: Michael Pheeny/R6/USEPA/US@EPA, Jo Gee/R6/USEPA/US@EPA, Will LaBombard/R6/USEPA/US@EPA, Greg

Fife/R6/USEPA/US@EPA, "John Foster <jfoster@egm.com>, Mary Childers <mchilders@egm.com>, Tammy Engel
<trengel@egm.com>

Date: 06/06/2011 02:25 PM } ) o :

Subject: EP-S6-07-01, T.0. 86 (Southwest Rice Mill) - 85% notification

See attached 85% notification letter for T.0. 86.

Betsy R. Kuhlenberg

Contracts Manager

Environmental Quality Management, Inc.
1800 _Carillon Boulevard

Cincinnati, Ohio 45240

513-825-7500, Ext. 248 voice
513-825-7495 fax

email: bkuhlenberg@egm.com

The _information contained in this electronic message is intended only for the use of _the
individual or entity to which it is addressed and may contain information that is_privileged,
confidential and_exempt from disclosure under applicable law. If the reader of this message iIs not
the intended recipient,_you are informed that any dissemination, copying or disclosure of the
material contained herein, to include any attachments, in whole or in part, is strictly
prohibited. If you have received this transmission in error, please notify the sender and purge
this message.[attachment ''30268.0086 85% Itr 6-6-11.pdf" deleted by Jo Gee/R6/USEPA/US]



CANAPS has processed a CEILING UPDATE REQUEST. Below is all of the information entered by the user
or calculated by CANAPS. This Email serves as a confirmation that the request has been processed.
An official Coast Guard Messaging System (CGMS) message will be automatically generated.

Recipients are reminded that the issuance of this_project_number and ceiling does not in _any _way
changg the authorizations or restrictions in the instructions/guidance for emergency acquisition
procedures.

If you need to contact someone after business hours (Eastern Time), call the NPFC Case Management
Duty Officer (CDO) at (202) 494-9118.

CANAPS Transaction nge: CEILING UPDATE
Project Number: E116
Ceiling Update Date: 07 JUN 2011.

Incident Date: 29 MAY 2011.

Incident Name: SOUTHWEST RICE MILL - E11620
Previous CG Cost Ceiling: No Data Entered
Previous OSLTE/CERCLA Ceiling: $800,000.00
Previous Total Ceiling: $800,000.00

CG Cost Amount Requested: No Data Entered
OSLTF/CERCLA Amount Requested: $950,000.00
Total Amount Requested: $950,000.00

Approved CG Cost Ceiling: _ No Data Entered
Approved OSTLF/CERCLA Ceiling: $950,000.00
Approved Total Ceiling: $950,000.00

CG Cost Obligations/Expenditures: No Data Entered
OSLTEF/CERCLA le|9at|ons{Expend|tures: $0.00
Total Obligations/Expenditures: $0.00

Incident Location: 216 NORTH EASTERN AVENUE, CROWLEY
Incident State: LA

FOSC Unit: EPA Re?ion 6

POC/FOSC Name: GREG FIFE

POC/FOSC Email: FIFE.GREG@EPA.GOV

POC/FOSC Phone: 6214)789—2879

POC/FOSC FAX: _ o Data Entered

Requesting Unit: EPA Region 6

Requestor Name: GREG FIFE

Requestor Phone: (214)789-2879

Reﬂuestor Email Address(es): JONATHAN . A.ABRAMSON@USCG.MIL
CGMS Reference: 7JUN2011 E-MAIL FROM FOSC

Case Officer Name: Mr.Jonathan Abramson

Case Officer Phone: (202)493-6745

Case Officer Cell Phone: (202)494-9120

Case Officer FAX: 5202)493—6896 ~

Case Officer Email: onathan.A.Abramson@uscg.mil





